TRES
TECHNOLOGIES

Tres Development Roadmap, Q3 - 2025

2025 - 3rd Quarter

- **Advisor Adjustment to G/L**
- **Check Writer**
- **Merge to PNR Travelport + Clipboard**
- **Multi Branch P&L**
- **Payments from Advisor Pay Reconciliation**
- **Prism Report**
- **Report Area Re-design and additional hard coded reports**

2025 - 4rd Quarter

- **CC Reconciliation**
- **Customizable Forms**
- **PNR Imports (Amadeus, Travelport+)**
- **Traveler Portal Features (Update Traveler Profiles & Trip Statement)**
- **Tres Marketing Services- phase 1**
- **Trip Proposal**

Future Development

- **AU Version**
- **Automatic Flight Updates / Itinerary**
- **Configurable Dashboard**
- **Currency API**
- **Dupe Checker**
- **Mobile Friendly**
- **Tres Marketing Services full integration with Tres**

Development roadmap is subject to changes based on client enhancement requests and development priorities.

*Tres Marketing Services – Phase 1 will only include existing services, including Touchbase. The future version of Tres Marketing Services will include integrated marketing